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Artifact Rationale

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 
products going into the VA Enterprise. The plan includes information about system support, 
issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 
the new product or software, and should be structured appropriately, to reflect particulars of 
these procedures at a single or at multiple locations.
Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 
the expectation that it will be updated throughout the lifecycle of the project for each build, as 
needed. 
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1 Introduction
This document describes how to deploy and install the patch IB*2.0*718 and how to back-out 
the product and rollback to a previous version or data set.

1.1 Purpose
The purpose of this plan is to provide a single, common document that describes how, when, 
where, and to whom the IB*2.0*718 will be deployed and installed, as well as how it is to be 
backed out and rolled back, if necessary. The plan identifies resources, communications plan, 
and rollout schedule. Specific instructions for installation, back-out, and rollback are included in 
this document.

1.2 Dependencies
· IB*2.0*447, IB*2.0*532, IB*2.0*608, IB*2.0*639, IB*2.0*641, and IB*2.0*665 must 

be installed before IB*2.0*718.

· Deployment of Transaction Application Suite (TAS) 6.0 or greater.

1.3 Constraints
This patch is intended for a fully patched VistA system.

2 Roles and Responsibilities
Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

1
VA OI&T, VA OI&T 
Health Product Support 
& PMO

Deployment
Plan and schedule deployment 
(including orchestration with 
vendors)

Planning

2 Local VAMC and CPAC 
processes Deployment

Determine and document the 
roles and responsibilities of 
those involved in the 
deployment.

Planning

3

Field Testing (Initial 
Operating Capability 
[IOC]), Health Product 
Support Testing & VIP 
Release Agent Approval 

Deployment Test for operational readiness Testing

4 Health Product Support 
and Field Operations Deployment Execute deployment Deployment
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ID Team Phase / 
Role Tasks

Project 
Phase (See 
Schedule)

5
Individual Veterans 
Administration Medical 
Centers (VAMCs)

Installation Plan and schedule installation Deployment

6 VIP Release Agent Installation

Ensure authority to operate 
and that certificate authority 
security documentation is in 
place

Deployment

7
N/A for this patch as we 
are using only the 
existing VistA system

Installation

Validate through facility POC 
to ensure that IT equipment 
has been accepted using 
asset inventory processes

8 VA’s eBusiness team Installations Coordinate training Deployment

9
VIP Release Agent, 
Health Product Support 
& the development team

Back-out

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria 
that trigger a back-out) 

Deployment

10

No changes to current 
process – we are using 
the existing VistA 
system

Post 
Deployment

Hardware, Software and 
System Support Warranty

3 Deployment
The deployment is planned as a national rollout.
This section provides the schedule and milestones for the deployment.

3.1 Timeline
The deployment and installation are scheduled to run for 30 days starting with national release.

3.2 Site Readiness Assessment
This section discusses the locations that will receive the IB*2.0*718 deployment. 

3.2.1 Deployment Topology (Targeted Architecture)
This patch IB*2.0*718 is to be nationally released to all VAMCs.



MCCF EDI TAS eBilling IB*2.0*718 3 September 2022
Deployment, Installation, Back-out, & Roll Back Guide

3.2.2 Site Information (Locations, Deployment Recipients) 
The test sites for IOC testing are:

· Alexandria VA Health Care System, Alexandria, LA

· Beckley VA Medical Center, Beckley, WV

· Salem VA Medical Center, Salem, VA

· Ioannis A. Lougaris VAMC, Reno, NV

Upon national release, all VAMCs are expected to install this patch prior to or on the compliance 
date.

3.2.3 Site Preparation 
The following table describes preparation required by the “TEST” site prior to deployment.

Table 2: TEST Site Preparation

Site / Other Problem / 
Change Needed

Features to 
Adapt / Modify 
to New Product

Actions / Steps Owner

Alexandria 
VA Health 
Care System

Testers need to 
obtain access to 
the Test 
Environment(s)

N/A Grant the assigned 
testers the 
necessary access to 
the Test 
Environment(s)

N/A

Beckley VA 
Medical 
Center

Testers need to 
obtain access to 
the Test 
Environment(s)

N/A Grant the assigned 
testers the 
necessary access to 
the Test 
Environment(s)

N/A

Salem VA 
Medical 
Center

Testers need to 
obtain access to 
the Test 
Environments

N/A Grant the assigned 
testers the 
necessary access to 
the Test 
Environment(s)

N/A

Ioannis A. 
Lougaris 
VAMC

Testers need to 
obtain access to 
the Test 
Environments

N/A Grant the assigned 
testers the 
necessary access to 
the Test 
Environment(s)

N/A
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The following table describes preparation required by the site prior to deployment.
Table 3: Site Preparation

Site / Other Problem / 
Change Needed

Features to 
Adapt / Modify 
to New Product

Actions / Steps Owner

N/A N/A N/A N/A N/A

3.3 Resources

3.3.1 Facility Specifics
The following table lists facility-specific features required for deployment.

Table 4: Facility-Specific Features

Site Space / Room Features Needed Other

N/A N/A N/A N/A

3.3.2 Hardware 
The following table describes hardware specifications required at each site prior to deployment.

Table 5: Hardware Specifications

Required 
Hardware Model Version Configuration Manufacturer Other

Existing 
VistA system

N/A N/A N/A N/A N/A

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible 
for preparing the site to meet these hardware specifications.

3.3.3 Software 
The following table describes software specifications required at each site prior to deployment.

Table 6: Software Specifications

Required 
Software Make Version Configuration Manufacturer Other

Fully patched 
Integrated 
Billing 
package 
within VistA

N/A 2.0 N/A N/A N/A

IB*2.0*447 N/A Nationally 
released 
version

N/A N/A N/A
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Required 
Software Make Version Configuration Manufacturer Other

IB*2.0*532 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*608 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*639 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*641 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*665 N/A Nationally 
released 
version

N/A N/A N/A

Please see the Roles and Responsibilities table in Section 2 above for details about who is 
responsible for preparing the site to meet these software specifications.

3.3.4 Communications 
The sites that are participating in field testing (IOC) will use the “Patch Tracking” message in 
Outlook to communicate with the eBilling eBusiness team, the developers, and product support 
personnel.

3.3.4.1 Deployment / Installation / Back-Out Checklist
The Release Management team will deploy the patch IB*2.0*718, which is tracked nationally for 
all VAMCs in the NPM in Forum. Forum automatically tracks the patches as they are installed in 
the different VAMC production systems. A report can be run in Forum to identify when the 
patch was installed in the VistA production at each site, and by whom. A report can also be run 
to identify which sites have not currently installed the patch in their VistA production system.
Therefore, this information does not need to be manually tracked in the chart below.

Table 7: Deployment / Installation / Back-Out Checklist

Activity Day Time Individual who 
completed task

Deploy N/A N/A N/A
Install N/A N/A N/A
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4 Installation
4.1 Pre­installation and System Requirements
IB*2.0*718, a patch to the existing VistA Integrated Billing 2.0 package, is installable on a fully 
patched M(UMPS) VistA system and operates on the top of the VistA environment provided by 
the VistA infrastructure packages. The latter provides utilities that communicate with the 
underlying operating system and hardware, thereby providing Integrated Billing independence 
from variations in hardware and operating system.

4.2 Platform Installation and Preparation
Refer to the IB*2.0*718 documentation on the National Patch Module (NPM) in Forum for the 
detailed installation instructions. These instructions would include any pre-installation steps if 
applicable.

4.3 Download and Extract Files
Refer to the IB*2.0*718 documentation on the NPM to find related documentation that can be 
downloaded. IB*2.0*718 will be transmitted via a PackMan message and can be pulled from the 
NPM. It is not a host file, and therefore, does not need to be downloaded separately.

4.4 Database Creation
· Data Dictionary changes

· IB NON/OTHER VA BILLING PROVIDER (#355.93) 
· EXPLANATION OF BENEFITS (#361.1) 
· BILL/CLAIMS (#399) 
· MCCR UTILITY (#399.1)

4.5 Installation Scripts
No installation scripts are needed for IB*2.0*718 installation.

4.6 Cron Scripts
No Cron scripts are needed for IB*2.0*718 installation.

4.7 Access Requirements and Skills Needed for the 
Installation

The following staff will need access to the PackMan message containing the IB*2.0*718 patch 
or to Forum’s NPM for downloading the nationally released IB*2.0*718 patch. The software is 
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to be installed by the site’s or region’s designated: VA OI&T IT OPERATIONS SERVICE, 
Enterprise Service Lines, VistA Applications Division1.

4.8 Installation Procedure
Refer to the IB*2.0*718 documentation on the NPM for detailed installation instructions.

4.9 Installation Verification Procedure
Refer to the IB*2.0*718 documentation on the NPM for specific and detailed installation 
instructions. These instructions include any post installation steps if applicable. 

4.10 System Configuration
No system configuration changes are required for this patch.

4.11 Database Tuning
No reconfiguration of the VistA database, memory allocations, or other resources is necessary.

5 Back­out Procedure
Back-out pertains to a return to the last known good operational state of the software and 
appropriate platform settings. 

5.1 Back­out Strategy
Although it is unlikely due to care in collecting, elaborating, and designing approved user stories, 
followed by multiple testing stages (Developer Unit Testing, Component Integration Testing, 
SQA Testing, and User Acceptance Testing), a back-out decision due to major issues with this 
patch could occur. A decision to back out could be made during site Mirror Testing, Site 
Production Testing, or after National Release to the field (VAMCs). The best strategy decision is 
dependent on the stage of testing during which the decision is made.

5.1.1 Mirror Testing or Site Production Testing
If during Mirror testing or Site Production Testing, a new version of a defect correcting test 
patch is produced, retested, and successfully passes development team testing, it will be 
resubmitted to the site for testing. If the patch produces catastrophic problems, a new version of 
the patch can be used to restore the build components to their pre-patch condition. 

5.1.2 After National Release but During the Designated Support 
Period

If the defect(s) were not discovered until after national release but during the designated support 
period, a new patch will be entered into the National Patch Module in Forum and will go through 

1 “Enterprise service lines, VAD” for short. Formerly known as the Information Resources Management (IRM) or 
IT support.



MCCF EDI TAS eBilling IB*2.0*718 8 September 2022
Deployment, Installation, Back-out, & Roll Back Guide

all the necessary milestone reviews etc., as a patch for a patch. It is up to VA OIT and product 
support whether this new patch would be defined as an emergency patch or not. This new patch 
could be used to address specific issues pertaining to the original patch or be used to restore the 
build components to their original pre-patch condition. 

5.1.3 After National Release and Warranty Period
After the support period, the VistA Maintenance Program would produce the new patch, either to 
correct the defective components or restore the build components to their original pre-patch 
condition.
Back-out Considerations
It is necessary to determine if a wholesale back-out of the patch IB*2.0*718 is needed or if a 
better course of action is needed to correct through a new version of the patch (if prior to national 
release) or a subsequent patch aimed at specific areas modified or affected by the original patch 
(after national release). If the back-out is post-release of patch IB*2.0*718, this patch should be 
assigned status of “Entered in Error” in Forum’s NPM.

5.1.4 Load Testing
N/A. The back-out process would be executed at normal, rather than raised job priority, and is 
expected to have no significant effect on total system performance. Subsequent to the reversion, 
the performance demands on the system would be unchanged.

5.1.5 User Acceptance Testing
The following features of the IB software will be affected by this patch:
Value code enhancements:

· Improve data validation for Value Codes (VC) on Billing Screens

· VistA shall display up to 5 VC's in Screen <5> and display additional VC's in screen 5, 
section [9] subsequent page for Outp/UB04 claims

· VistA shall display up to 5 VC's in Screen <5> and display additional VC's in screen 5, 
section [9] subsequent page for Inpt/UB04 claims

Printing dental claims is not currently supported in VistA: 

· Remove PRINT prompt from Dental claims

Properly handle split Medicare Remittance Advice (MRA) issue edge cases:

· Stop multiple split MRA's from being combined in VistA when received in the same file 
from FSC

· Capturing MRA EOB Data from 'Split' Claims that were not properly marked as split 
with the MA15 indicator

Resending Valid Duplicates:

· Set the IsValidDuplicate flag to True when retransmitting claims using Multiple CSA 
Message Management [IBCEMC MULT CSA MSG MANAGEMENT] menu option.
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· Set the IsValidDuplicate flag to True when retransmitting claims using Multiple Status 
Messages [IBCEM CSA MSG MAN] protocol from the Claims Status Awaiting 
Resolution [IBCE CLAIMS STATUS AWAITING] menu option.

· Set the IsValidDuplicate flag to True when retransmitting claims using View/Resubmit 
Claims - Live or Test [IBCE PREV TRANSMITTED CLAIMS] menu option. While this 
flag was being set properly in most cases, there was a timing issue that intermittently 
occurred, more frequently when larger numbers of claims were resubmitted, that failed to 
set this flag causing claims to stop processing at Financial Services Center (FSC) and 
never make it to the HealthCare ClearingHouse (HCCH).

Move workarounds previously performed by FSC pre-processor to VistA post-processer:

· If PRF-2 equals RX1-2 and RX1-7 has contents, remove PRF-9 and PRF-10 before the 
claim is sent to FSC

· Remove all National Provider Identifiers NPIs from claims submitted to Medicare before 
sending to FSC

Prevent incorrect provider types from being entered:

· Prevent users from assigning a Facility type entry to an Operating Provider at the claim 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to an Operating Provider at the line 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to a Referring Provider at the claim 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to a Rendering Provider at the claim 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to an Attending Provider at the claim 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to an Other Operating Provider at the 
claim level for a UB-04 claim

· Prevent users from assigning a Facility type entry to a Referring Provider at the line level 
for a UB-04 claim

· Prevent users from assigning a Facility type entry to a Rendering Provider at the line 
level for a UB-04 claim

· Prevent users from assigning a Facility type entry to an Other Operating Provider at the 
line level for a UB-04 claim

· Prevent users from assigning a Facility type entry to a Referring Provider at the claim 
level for a CMS1500 claim 

· Prevent users from assigning a Facility type entry to a Supervising Provider at the claim 
level for a CMS1500 claim
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· Prevent users from assigning a Facility type entry to a Referring Provider at the line level 
for a CMS1500 claim

· Prevent users from assigning a Facility type entry to a Supervising Provider at the line 
level for a CMS1500 claim

· Prevent users from assigning a Facility type entry to a Referring Provider at the claim 
level for a Dental claim

· Prevent users from assigning a Facility type entry to a Supervising Provider at the claim 
level for a Dental claim

· Prevent users from assigning a Facility type entry to an Assistant Surgeon at the claim 
level for a Dental claim

· Prevent users from assigning a Facility type entry to a Referring Provider at the line level 
for a Dental claim

· Prevent users from assigning a Facility type entry to a Supervising Provider at the line 
level for a Dental claim

· Prevent users from assigning a Facility type entry to an Assistant Surgeon at the line level 
for a Dental claim

5.2 Back­out Criteria
The project is canceled, the requested changes implemented by IB*2.0*718 are no longer desired 
by VA OIT and the Integrated Billing eBusiness team, or the patch produces catastrophic 
problems.

5.3 Back­out Risks
Since the eBilling software is tightly integrated with external systems, any attempt at a back-out 
should include close consultation with the external trading partners such as the FSC and the 
HCCH to determine risk.

5.4 Authority for Back­out
The order would come from the release coordinator (product support), portfolio director, and 
health product support. This should be done in consultation with the development team and 
external trading partners such as FSC and the HCCH to determine the appropriate course of 
action. eBilling is tightly integrated with these external partners and a back-out of the patch 
should not be a standalone decision.

5.5 Back­out Procedure
The back-out procedure for VistA applications is complex and not a “one size fits all” solution. 
The general strategy for a VistA back-out is to repair the code with a follow-up patch. The 
development team recommends that sites log a ticket if it is a nationally released patch. If not, 
the site should contact the EPMO team directly for specific solutions to their unique problems.
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The IB*2.0*718 patch contains the following build components:

· Routines

· Data Dictionary changes

· IB NON/OTHER VA BILLING PROVIDER (#355.93) 
· EXPLANATION OF BENEFITS (#361.1) 
· BILL/CLAIMS (#399)
· MCCR UTILITY (#399.1)

· Options

· Remote Procedure Calls (RPC)
While the VistA installation procedure of the KIDS build allows the installer to back up the 
modified routines using the ‘Backup a Transport Global’ action, the back-out procedure for 
global, data dictionary, and other VistA components is more complex and often requires issuance 
of a follow-up patch to ensure all components are properly removed and / or restored. All 
software components (routines and other items) must be restored to their previous state at the 
same time and in conjunction with the restoration of the data.
Please contact the EPMO team for guidance.

5.6 Back­out Verification Procedure
Successful back-out is confirmed by verification that the back-out patch was successfully 
installed.

6 Rollback Procedure
Rollback pertains to data. 

6.1 Rollback Considerations
Rollback considerations will be based on when the issue is detected and could require a new 
version of the patch or a subsequent patch if an issue is detected after national release.

6.2 Rollback Criteria
Rollback criteria will be based on when the issue is detected and could require a new version of 
the patch or a subsequent patch if an issue is detected after national release.

6.3 Rollback Risks
Since the eBilling software is tightly integrated with external systems, any attempt at a roll-back 
should include close consultation with the external trading partners such as the FSC and the TAS 
team to determine risk.
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6.4 Authority for Rollback
The order would come from the release coordinator (product support), portfolio director, and 
health product support. This should be done in consultation with the development team and 
external trading partners such as FSC and TAS to determine the appropriate course of action. 
eBilling is tightly integrated with these external partners and a rollback of the patch should not 
be a standalone decision.

6.5 Rollback Procedure
The general strategy for a VistA rollback is to repair the data with a follow-up patch. The 
development team recommends that sites log a ticket if it is a nationally released patch. If not, 
the site should contact the Enterprise Program Management Office (EPMO) team directly for 
specific solutions to their unique problems.

6.6 Rollback Verification Procedure
Not applicable.
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